Service Order

Synthesis Technologies Pty Ltd
(ACN 620 274 786)

and

Minimal Studios Pty Ltd – Mr Nathan Rashleigh
(ABN 34 635 160 182/)
Date: 7 September 2020

1. Service Order	This Service Order is made pursuant to the Services Agreement between the parties dated 30 March 2020.
2. Term	Commencing 7 September 2020 and concluding 19 March 2021, subject to (a) any extension of this Term agreed in writing between the parties; and (b) earlier termination of this Agreement in accordance with its terms.
3. Services	The services to be provided to the Company under this Order are described as set out below:
4. Services Requirements	The service requirements are described in each relevant Service Order and/or as set out below: 1. *Conduct work as Project Engineer #1 as per Project Agreement with key milestones as follows:* a. *Kick-Off 14 September 2020* b. *26 October 2020 (ED+6 weeks) Report on Project scope assessment and further definition (Revised Project Plan, Work Breakdown Structure and discussion of findings during project establishment)* c. *25 Jan 2021 (ED+17* weeks) Project Review meeting & Report on User Trial Readiness* d. *14 March 2021 (ED+26* weeks) Demonstrate and Report* **Includes 2 week shut down 21 December 2020 to 4 January 2021 making 19 weeks elapsed time. Shut down period is not billable.*
2. Fees and payment terms	The rates and charges are described in each relevant Service Order and/or as set out below:

No	Milestone	Criteria for achievement	Payment Date	Milestone Payment (AUD and ex. GST)
	Delivery of authorised days of effort up to 130 days	Client acceptance of milestone delivery	**End of each month**	AUD $800 per day

:

Signing Page

Mr. Daniel Šmon, CEO Synth

Name of authorised representative

Signature

Date: 30/09/2020

Mr Nathan Rashleigh

Name of authorised representative

Signature

Date:

10/09/2020